

## Timeline for Completion of Children's Mental Health Plan

### August

- 8/4 Advisory Committee Meeting (see Agenda)
- 8/15 CHDI completes initial draft of plan and submit to DCF for senior staff review
- 8/19 Steering Team (CHDI/DCF) discuss edits to be made for release of "first draft"
- 8/22 Electronic distribution of first draft to Advisory Committee
- 8/22–8/29 Collect all suggested major edits, make minor edits to plan
- 8/29 Final First Draft Completed and submitted to DCF

### September

- 9/2 DCF Commissioner receives and reviews draft with suggested edits and guidance regarding suggested edits from other sources.
- 9/4-5 Make any suggested revisions and release second draft to Key Legislators, Advisory Committee, OPM, and post to website.
- 9/8 Advisory Committee: Discussion of major suggested edits incorporated and not incorporated
- 9/12 End public comment on website
- 9/12-9/19 Prepare third draft
- 9/19 Third draft submitted to DCF with Commissioner with list of new suggested edits from other sources.
- 9/22 Advisory Committee meets to finalize their list of major suggested edits
- 9/26 Return from Commissioner with her own suggested edits and guidance regarding suggested edits from other sources.

### October

- 10/8 Final Plan to DCF
- 10/15 Final Plan delivered by DCF to Chairs